HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 11:27:41
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-24-2019 DAYS WORKED 113.0 ESTIMATE 8 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $4.2500 17,023.50 16,862.00 17,408.00 17,408.00
$72,349.88 $71,663.50 $73,984.00 $73,984.02
REMOVING GUARDRAIL L.F. MAJOR 2.26% OVER
003 $150.0000 232.00 228.00 232.00 232.00
$34,800.00 $34,200.00 $34,800.00 $34,800.00
REMOVING GUARDRAIL ANCHOR EACH 100.00% POSTED
004 $43.5000 2,387.00 2,348.00 1,407.90 1,407.90
$103,834.50 $102,138.00 $61,243.65 $61,243.65
CRUSHED SURFACING BASE COURSE C.Y. MAJOR 41.02% UNDER
005 $33.6000 594.00 594.00 631.30 631.30
$19,958.40 $19,958.40 $21,211.68 $21,211.68
AES. TR. BEAM GUARDRAIL TYPE 1 L.F. 6.28% OVER
006 $35.5000 1,075.00 1,075.00 1,087.50 1,087.50
$38,162.50 $38,162.50 $38,606.25 $38,606.25
AES. TR. BEAM GUARDRAIL TYPE 31 L.F. MAJOR 1.16% OVER
007 $2,240.0000 2.00 2.00 2.00 2.00
$4,480.00 $4,480.00 $4,480.00 $4,480.00

AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2 EACH 100.00% POSTED
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-24-2019 DAYS WORKED 113.0 ESTIMATE 8 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

008 $4,320.0000 12.00 12.00 12.00 12.00
$51,840.00 $51,840.00 $51,840.00 $51,840.00

AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 100.00% POSTED
009 $1,500.0000 3.00 3.00 3.00 3.00
$4,500.00 $4,500.00 $4,500.00 $4,500.00

AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1 EACH 100.00% POSTED
010 $1,500.0000 2.00 2.00 1.00 1.00
$3,000.00 $3,000.00 $1,500.00 $1,500.00

AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4 EACH 50.00% UNDER
011 $4,100.0000 13.00 13.00 13.00 13.00
$53,300.00 $53,300.00 $53,300.00 $53,300.00

AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 100.00% POSTED
012 $2,950.0000 180.00 177.00 185.00 185.00
$531,000.00 $522,150.00 $545,750.00 $545,750.00

BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 2.78% OVER

013 $60.0000 375.00 375.00 162.50 162.50
$22,500.00 $22,500.00 $9,750.00 $9,750.00

BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2 L.F. 56 .67% UNDER
014 $23.0000 212.50 212.50 212.50 212.50
$4,887.50 $4,887.50 $4,887.50 $4,887.50

BEAM GUARDRAIL TYPE 1 L.F. 100.00% POSTED
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-24-2019 DAYS WORKED 113.0 ESTIMATE 8 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
015 $22.2500 14,575.00 14,588.00 14,875.10 14,875.10
$324,293.75 $324,582.99 $330,970.98 $330,971.08
BEAM GUARDRAIL TYPE 31 L.F. MAJOR 2.06% OVER
0le $3,550.0000 21.00 21.00 19.00 19.00
$74,550.00 $74,550.00 $67,450.00 $67,450.00
BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 9.52% UNDER
017 $1,150.0000 24.00 23.00 23.00 23.00
$27,600.00 $26,450.00 $26,450.00 $26,450.00
BEAM GUARDRAIL ANCHOR TYPE 10 EACH 4.17% UNDER
018 $305,000.0000 $305,000.00 $305,000.00 $305,000.00 $305,000.00
PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 100.00% POSTED
019 $50.0000 400.00 400.00 400.00 400.00
$20,000.00 $20,000.00 $20,000.00 $20,000.00
TRAINING HR 100.00% POSTED
020 $9,000.0000 $9,000.00 $9,000.00 $514.14 $514.14
ROADSIDE CLEANUP EST. 94 .29% UNDER
021 $5.0000 $5.00 $5.00 .00 $0.00

REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-24-2019 DAYS WORKED 113.0 ESTIMATE 8 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $1.0000- $1.00- $1.00- .00 $0.00
MINOR CHANGE CALC 100.00% UNDER
023 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
024 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S. 100.00% POSTED
025 $5,500.0000 $0.00 $5,500.00 $5,500.00 $5,500.00
CO 2-MOBILIZATION L.S. 0.00%
026 $30.2500 .00 .05 .04 .04
$0.00 $1.51 $1.21 $1.21
CO 2-CLEARING & GRUBBING ACRE 0.00%
027 $232.3200 .00 10.00 21.83 21.83
$0.00 $2,323.20 $5,071.55 $5,071.55
CO 2-ROADWAY EXCAVATION INCL. HAUL C.Y. 0.00%
028 $94.3800 .00 65.00 41.00 41.00
$0.00 $6,134.70 $3,869.58 $3,869.58

CO 2-ROCK EMBANKMENT C.Y. 0.00%
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CONTRACT 009359

WORK DONE 10-24-2019

NALS,

PROJECT ENGINEER: JERRY WOOD

DAYS PLANNED/REVISED

DAYS WORKED

REPLACING BREAKAWAY CABLE TERMINALS WITH
OTHER GUARDRAIL UPGRADES,

140.0

113.0

SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE

ESTIMATE

DISTRICT 5

8 PROGRESS

029 $10,870.0000

CO 2-TEMPORARY TRAFFIC CONTROL

030 $4,000.0000

CO 2-REMOVE & RESET GUARDRAIL

031 $100.4300

CO 2-CRUSHED SURFACING BASE COURSE

032 $1,825.0000

CO 3-CONTRACTOR STANDBY TIME

*** CONTRACT TOTALS:

*k ok

*** ORIGINAL BID AMOUNT. .
*k ok

* k%

*k ok

*** TOTAL POSTED PAYMENTS
*k ok

*** PAID TODATE

*k ok

*** PERCENT DONE

*k ok

REPORT STATUS...:

(INC. MOB/MOH)

(LESS MOB/MOH)

REVISED AMOUNT. .. ... ittt i e i

COMPLETE

(PAID TODATE +

TRAFFIC
ORIGINAL REVISED TOTAL POSTED
$0.00 $10,870.00 $10,870.00
L.S. 0.00%
$0.00 $4,000.00 $5,430.37
EST. 0.00%
.00 60.00 38.83
$0.00 $6,025.80 $3,899.70
C.Y. 0.00%
$0.00 $1,825.00 $1,825.00
L.S. 0.00%
_________ $1,770,046.10
UNPAID POSTED) .......... $1,733,705.61

3.00% UNDER

$10,870.00

$5,430.37

38.83
$3,899.70

$1,825.00



